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Energy Projects 01-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link

Schedule

Federal

State

Project Title: Point Thomson
Lead Federal Agency: COE

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Lori Aldridge, (4) EPA

Lead: Gayle Martin (404)

 Formatted: Width: 8.5, Height: 11"

ExxonMobil proposal to produce oil, gas and
hydrocarbon condensate from the Point
Thomson Sand Reservoir and delineate other
hydrocarbon resources in the Point Thomson
area.

FEIS issued Aug 2012. COE
issued ROD and 404 permit
on October 26, 2012.

Project construction is
ongoing. The permanent
fuel storage tanks have been
installed. The airstrip is fully
operational.

State permit and
compliance meetings are
held weekly

Issued air quality PSD
construction permit on June
12,2013

Pipeline construction will
occur this winter.

OPMP Coordinating State
agency inspections and on-
site visits
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OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule

Project Title: National Petroleum Reserve — Alaska (NPR-A) IAP/EIS

Lead Federal Agency: BLM

State

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Lori Aldridge (SW), (4)
EPA Lead: Jennifer Curtis (NEPA), (5) Corps Lead: Mike Holley

The Bureau of Land Management (BLM) has
finished the NEPA process for an Integrated
Activity Plan (IAP).

Salazar memo to BLM issued 12/19/12, noted
ROD would specify that pipelines from
offshore leases would not be prohibited by
IAP, prompted outreach with NS communities
prior to ROD issuance.

Preferred Alternative
announced 8/9/12.

FEIS issued 12/19/12.

ROD issued 2/21/13.

ROD notes creation of NPR-A
working group that includes
NS communities but excludes
other permitting agencies
(state and federal) other than
on an as needed basis.

August 29, 2013: BLM held an
all-day workshop in Barrow
with local agencies, tribal
governments, and native
corporations.

Nov 2013 lease sale in NPRA:
408 tracts and 4.5mill acres on
offer, three companies
(ConocoPhillips, NordAg, Paul
Craig) submitted 22 bids; high
bids totaled $2.9mill on 22
tracts, 245K acres.

DNR OPMP withdrew as a
cooperating agency
9/12/12.

State to participate on NPR-
A Working Group as an ex-
officio member.
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OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule

Project Title: Alaska Pipeline Project (Transcanada / Exxon)

Lead Federal Agency: FERC

Responsible Person: (1) DEC Lead: Gary Mendivil, (2) Tim Spires (SW), (3) DNR Lead: Jodi Delgado-Plikat
(SPCO), (4) EPA Lead: Mark Jen (PM/NEPA), (5) Gayle Martin (404), (6) Corps Lead: Mike Holley

The Federal Energy Regulatory Commission
(FERC) is drafting an Environmental Impact
Statement (EIS) for a project proposed by
TransCanada / ExxonMobil that would connect
Alaska’s vast natural gas resources with new
markets. Deadline for FERC Certificate of
Public Necessity and Convenience has been
postponed for two years. The deadline for the
EIS is 18 months later.

EIS work is on hold.

The deadline for APP to
report on the assessment of
interest in the
pipeline/export project was
December 31, 2012. The
project scope has been
amended to address a
proposal for terminating the
pipeline in Alaska and
export LNG from Alaska.

A pipeline termination site
has been identified in
Nikiski and air quality
modeling discussions for a
liquefaction plant have
begun.
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OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule

Project Title: Alaska Stand Alone Pipeline (ASAP) Project

Lead Federal Agency: COE

Federal

Responsible Person: (1) DEC Lead: Gary Mendivil, (2) DNR Lead: Jodi Delgado-Plikat (SPCO), (3) EPA

Lead: Mark Jen (PM/NEPA), (4) Gayle Martin (404), (5) Corps Lead: Mary Romero

The proposed project would construct a 24-
inch diameter, high pressure natural gas
pipeline from the North Slope to Cook Inlet.

The Alaska District, U.S. Army Corps of
Engineers (COE) has been designated the lead
federal agency and the Bureau of Land
Management (BLM), National Park Service
(NPS), Environmental Protection Agency (EPA),
and the Department of Natural Resources
(ADNR) are participating as Cooperating
Agencies in the Environmental Impact
Statement (EIS) process.

The Final EIS has been
released but a ROD was not
released.

This project has received
substantial funding from the
Alaska legislature and is
drafting a scope of work for
field survey work in support
of a 404 permit and a
Supplemental
Environmental Assessment
or Environmental Impact
Statement.
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OIL AND GAS/ENERGY PROJECTS

Description & Link

Schedule

Project Title: Susitna-Watana Hydroelectric Project

Lead Federal Agency: FERC

Federal

State

Responsible Person: (1) State Lead: Marie Steele, (2) DEC Lead: William Ashton, (3) ADFG Lead: Joe Klein
(4) NMFS Lead: Susan Walker (Mandatory Conditioning Agency) (5) USFWS Lead: Catherine Berg
(Mandatory Conditioning Agency) (6) EPA Lead: Matt LaCroix (404), (7) Jennifer Curtis (PM/NEPA) (8)

Corps Lead: TBD

The Susitna-Watana Hydro Dam installed
capacity would be 600 MW with the average
annual generation determined to be 2600
GWhrs (HDR 2009). The reservoir would be 42
miles long and a maximum of 2 miles wide.
Current dam height anticipated to be 735’. The
project proponent is Alaska Energy Authority
(AEA) and OPMP is coordinating state agency
involvement. Governor Sean Parnell has

publicly endorsed the project. http://susitna-
watanahydro.org/Description.html.

Project continues to
implement formal study
plans. Project is holding
monthly/bimonthly
technical working group
meetings (TWG) to update
state and federal agencies
on the progress of study
implementation and the
information and data being
collected. The schedule for
these meetings can be
found on the project
website.

Construction planned for
2017, with completion in
2024.

Recent federal budget actions
have significantly impacted
the US Fish and Wildlife
Service’s ability to adequately
participate in this project and
there is concern the Service, a
mandatory conditioning
agency, will not be able to
fully participate in the
licensing process.

EPA, COE and USDA-RUS are
Cooperating Agencies on the
FERC EIS.

Monthly/bimonthly Technical
Working Group meetings
continue. 2013 field work
impacted by access issues.
Initial Study Report is
expected to be submitted to
FERC Feb 3, 2014 and ISR
meetings in mid-Feb.

Legislature approved $95 MM
Budget for FY14.

Governor’s FY 2015 proposed
budget contains only $10 MM
for project.
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OIL AND GAS/ENERGY PROJECTS

Description & Link

Project Title: Shell OCS Beaufort Sea
Lead Federal Agency: BOEM

Schedule

Federal

State

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Leads: Hanh Shaw

(NPDES), (4) Natasha Greaves (Air)

Drilled top hole for Sivullig well during fall,
2012; first of its new wells in the Beaufort Sea
OCS.

Shell suspended plans to drill in 2013.

Shell scaled back its drilling
operations in the summer of
2012 due to a containment
system failure. Shell drilled
shallower, top-holes. Shell
suspended plans to drill in
2013 and does not have any
plans for exploratory drilling
in the Beaufort Sea in 2014.

Environmental groups filed
suit against BSEE's approval of
Shell's OSR 7/9/12. A U.S
District court judge upheld
BSEE’s OSR approval 8/5/13.

NPDES permits for Beaufort
Sea oil and gas discharges
issued in fall of 2012.

Shell voluntarily withdrew
Arctic OCS air permits from
EPA on November 9, 2013.
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OIL AND GAS/ENERGY PROJECTS

Description & Link

Project Title: Shell OCS Chukchi Sea
Lead Federal Agency: BOEM/BSEE

Schedule

Federal

State

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Leads: Hanh Shaw

(NPDES), (4) Natasha Greaves (Air)

Shell’s revised Exploration Plan for 2012
drilling in the Chukchi Sea was submitted to
BOEM in October 2011. Released for 21-day
public comment period on EA along with QOil
Discharge Prevention and Contingency Plan
(ODPCP) in November. BOEM Conditionally
Approved Shell's 2012 Exploration Plan for the
Chukchi Sea, but placed additional conditions
that shorten the time period for exploration
and place additional restrictions on Shell's
Incidental Take Authorizations.

Shell scaled back drilling operations during the
summer of 2012 due to a containment system
failure. Shell drilled shallower, top-holes.

Shell suspended plans for
drilling in the summer of
2013. On Nov. 6, 2013 Shell
submitted revised Chukchi
Sea Exploration Plan to
BOEM. BOEM requested
additional information.
Once “deemed submitted”
BOEM has 30 days to make
decision and conduct
analysis.

NPDES Permit for Chukchi Sea
oil and gas discharges issued
in fall of 2012. EPA has
reviewed Shell’s preliminary
Environmental Monitoring
Program plan and anticipates
receiving Notices of Intent
requesting permit coverage at
the Burger lease blocks.

Shell voluntarily withdrew
Arctic OCS air permits from
EPA on November 9, 2013.

EPA has declined cooperating
agency status on the BOEM
revised Shell Exploration Plan
Environmental Assessment.

The State has agreed to be a
Cooperating Agency for the
review of the Revised EP.

Page 7 of 15




Energy Projects 01-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link

Project Title: Cook Inlet Waste Water GP

Schedule

Federal

Lead Federal Agency: EPA (federal waters) and State of Alaska (state waters)
Responsible Person: (1) State Leads: Sara Longan, (2) Sara Taylor, (3) Patricia Bettis (Escopeta), (4) DEC
Lead: Gary Mendivil, (5) EPA Lead: Cindi Godsey (WW), (6) Corps Lead: TBD

State

OCS Exploration General Permits for
State and Federal Waters (Permit No.
AKG-31-5000), issued in 2007, expired
7/12, extended administratively.

Authority for oil and gas permitting in
Cook Inlet state waters transferred to
ADEC in 2012.

Appeal of DEC's 401 Certification of
EPA's NPDES Permit has been
dismissed. A joint motion has also been
filed in the 9*" Circuit to dismiss the
appeal of the EPA NPDES Permit. The
case was dismissed 1/29/13.

Draft ADEC and EPA GP for
O&G Exploration comment
period closed May 2013,
currently on 2014 schedule.

5-year general permits for
discharge into Cook Inlet
from exploration activities
(ADEC for state waters, EPA
for federal waters) currently
planned for final issuance in
2014; will replace applicable
components of the expired
permit(s).

EPA process running
concurrently with the ADEC
process for issuance of the
exploration general permits.
EPA and ADEC currently
working on responding to
public comments and
revising the documents.
EPA and ADEC visited four
Native villages in August
2013 to discuss tribal
concerns. EPA expects to
issue the final permit in
2014.
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OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule Federal State

Project Title: Beaufort and Chukchi Sea Geotechnical GP

Lead Federal Agency: EPA

Lead State Agency: DEC

Responsible Person: (1) State Lead: Sara Longan (2) DEC Leads: Wade Strickland, Chris Foley, Gary
Mendivil, (5) EPA Lead: Erin Seyfried

EPA NPDES General Permit for Joint EPA/ADEC 60-day EPA and ADEC coordinating
Geotechnical Surveying and Related public notice 11/22/13 closely on the concurrent
Activities in Federal Waters of the through 1/27/14; final permitting and public/tribal
Chukchi and Beaufort Seas (Permit No. | issuance April or May 2014. | outreach processes.

AKG-28-4300).
DEC/EPA Joint Public
ADEC is developing a similar general Hearings Jan 6-10, 2014.
permit for geotechnical facilities in
state waters (Permit No. AKG283100).
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OIL AND GAS/ENERGY PROJECTS

Description & Link

Project Title: Apache 3-D Seismic
Lead Federal Agency: FWS

Schedule

Federal

Responsible Person: (1) State Lead: Sara Taylor, (2) DEC Lead: Gary Mendivil, (3) FWS Lead: Andy
Loranger, (4) NMFS Lead: Brad Smith, (5) Corps Lead: TBD

State

Advanced 3D seismic imaging of
leaseholdings in the Cook Inlet area,
including offshore state leases and CIRI
subsurface inholdings in the Kenai
National Wildlife Refuge (KNWR).

Special Use Permit issued for work in
KNWR in mid-July 2013. Permit is good
until 2016 with option to renew for two
additional years.

Offshore work may commence March

2014. Initial planned area for seismic

survey has been scaled down to target
areas with high potential.

Environmental Assessment
regarding a proposed five-
year special use permit to
authorize seismic operations
on certain Refuge lands;
final EA issued and FONSI
signed July 2013. Special
Use Permit issued shortly
after, following negotiations
regarding the stipulations
and conditions.

Compatibility Determination
for activities on Tyonek
lands within the Refuge
related to marine support
issued April 11, 2013. Work
to be governed by Special
Use Permit. Revision
expected Feb 2014.

Section 106 consultation
finalized. Letter from FWS
received by SHPO 7/5/13;
SHPO concurrence sent
7/10/13. 30 day comment
period ended 8/2/13.

IHA 2 for 3/1/13 to 3/1/14
issued February 2013. IHA 1
issued 4/30/12 in litigation
over Biological Opinion; on
appeal to Ninth Circuit. IHA 3
app for 2014/15 being drafted.

Four NW6 permits issued (one
each in Aug, Sept, Oct, 2012,
and one for NW peninsula
shoreline in May 2013). Work
on KNWR is non-notifying;
Apache applied for permit or
“official OK” anyway, letter
from FWS HistPres/Arch sent to
ACOE early June 2013.

Two Section 10 permits issued
(one each in May, Oct 2012);
one outstanding application
submitted 10/16/12 for waters
north of the peninsula.

DOG geophysical land use permit
issued 9/29/11.

DPOR land use permit issued
9/1/12. CCSRA and KRSMA
applications submitted 12/4/12.
CCSRA permit issued in April;
KRSMA permit decision delayed at
Apache’s request, may require
exception from Commissioner.
Permits will be one-year with
option to renew barring any
significant changes.

No TWUPs needed for seismic
operation. Apache and MLW
working on official letter that
permits are not required.
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OIL AND GAS/ENERGY PROJECTS

Description & Link

Schedule

Federal

State

Project Title: AIDEA Alaska Interior Energy Plan — FBX LNG

Lead Federal Agency:

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) Corps Lead: Fairbanks

Field Office, (4) EPA Lead: Gayle Martin

Natural gas will be liquefied on the
North Slope and trucked to Interior
Alaska. Primary LNG demand
anticipated to be FBX and North Pole.
LNG will be temporarily stored and re-
gasified in Interior Alaska. LNG will be
delivered to market via trucking and
distributed to consumers through an
expanded pipe distribution system.
http://www.aidea.org/

Target: first gas by 4Q 2015/
1Q 2016

Pre-application meeting
among local, state, and
federal agencies held August
20, 2013. EPA did not
participate in this meeting.

Corps’ Public Notices for the
LNG pad at Prudhoe, and
the regassification pad at
Fairbanks ran during Nov —
Dec 2013.

Meeting between agencies
and the applicant’s
contractor, and interagency
meeting in Dec 2013 to
address Prudhoe pad
location issues.

AIDEA feasibility report to Governor,
evaluation of proposals March 2013

AIDEA form financial package
offering Feb — July 2013

AIDEA participate and lead in P3
finance negotiations:

-North Slope LNG project
-Trucking Contracts

-Gas Storage project

-FBX Distribution build out

Engineering Analysis, technology
review, underwriting Feb —July 2013

Air quality modeling discussions have
been initiated. State Pipeline
Coordinator’s Office is scoping the
North Slope right-of-way issues.
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OIL AND GAS/ENERGY PROJECTS

Description & Link

Schedule

Federal

Project Title: NMFS/BOEM Effects of Oil and Gas Activities in the Arctic Ocean EIS

Lead Federal Agency:

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Lead: Jennifer

Curtis (NEPA)

State

On March 21, 2013, NOAA and the Bureau
of Ocean Energy Management (BOEM)
announced the release of the
Supplemental Draft Environmental Impact
Statement (EIS) for the Effects of Oil and
Gas Activities in the Arctic Ocean, which
analyzes how a broad range of potential
offshore oil and gas activities in the Arctic
could affect marine mammals, other
resources, and Alaska Native communities.

NOAA and BOEM's new analysis follows
comments received from stakeholders
after release of the initial draft EIS issued
in December 2011. The original draft
analyzed up to two exploratory drilling
programs per year in both the Chukchi and
Beaufort seas. The supplemental draft EIS
analyzes the effects of up to four drilling
programs per year in each area--providing
an opportunity to assess potential
individual and cumulative impacts.

http://www.nmfs.noaa.gov/pr/permits/eis
/arctic.htm

Draft Supplemental EIS
public comment period
closed June 27, 2013.

NMFS is currently drafting
preliminary FEIS for agency
review in Feb 2014.

EPA is currently responding
to an Earthjustice FOIA
involving the NMFS Arctic
Draft SEIS.

State of Alaska submitted comments
questioning the agency’s NEPA
process, since the State was not
consulted during the two EIS
processes.

NMEFS recently agreed to share the
preliminary draft final EIS with the
State before it is released for public
review.

Project Title: Alpine Satellites Development Great Moose’s Tooth -1 (GMT-1) Supplemental EIS

Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Jeff Bruno, (2) EPA Leads: Jennifer Curtis (NEPA), (3) Gayle Martin

(404), (4) Corps Lead: Hank Baij, (5) DEC Lead: Gary Mendivil

In NPR-A: 33 wells, production and
injection with 7.8 mile road to connect to
CD-5, pipe to connect to CD-1. BLM
preparing a supplemental EIS. The State
will be a cooperating agency and
ConocoPhillips will be signing into an MOU

DSEIS —Jan, 2014
FSEIS — May 2014
ROD — shortly after FSEIS

Completed review of
PDSEIS 12/6/13. Several

BLM has ROW
authorizations.

EPA is participating in
weekly meetings for EIS and
AQ MOU. Big difference

Permits needed: TWUPS, DEC temp.
drilling waste storage, DOG POO
amendment, potentially some Title
16, AOGCC authorizations
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Energy Projects 01-14.docx

OIL AND GAS/ENERGY PROJECTS

Description & Link Schedule

Federal

State

sections still needed to
be updated (birds, fish,
EPA, COE, NSB, FWS and State are air).

cooperating agencies. The Native Village
of Nuigsit is engaged in government to
government consultations with BLM on
this project.

with OPMP. NOI was published Aug 2013.

between alternatives may
require add’l modelling for
other alternatives.

Co-op Agency MOU calls for
14-day comment
turnarounds, but even faster
responses are being
requested.

EPA submitted comments
on the preliminary draft SEIS
to BLM December 2013.

Project Title: Nuigsut Spur Road
Lead Federal Agency: COE
Responsible Person: (1) EPA: Gayle Martin (404), (2) Corps: Hank Baij

A spur road to connect the Village of
Nuigsit with the road currently under
development near CD-5.

EPA issued 3(a) and 3(b)
letters. EPA reviewed the
applicant’s functional
assessment in December
2013, and awaits the draft
decision document from the
Corps under 404(q)
procedures.

USFWS working on
comments to the COE.

Project Title: Foothills West Access Project EIS (Road to Umiat)/LINC Umiat Development

Lead Federal Agency: COE

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil, (3) EPA Leads: Gayle
Martin (404), (4) Jennifer Curtis (NEPA), (5) Corps Lead: Melissa Riordan, (6) Alaska DOT Lead: Ryan

Anderson

Alaska DOT was applying to build the
road from the Dalton Highway to
Umiat, in the foothills of the Brooks
Range, in order to open the area for
resource (oil and gas) extraction.
Corps of Engineers is in the scoping
stage of the EIS development.

An EIS scoping report was
issued in February 2012 and
the draft EIS was anticipated
for Fall 2013.

In July 2013, ADOT retracted
404 permit, placing it on hold
to be resurrected in the future
if industry is not successful in

AECOM, the consultant on the EIS

Federal permits required:

- COE: Section 404
wetlands, Section 106
Historical, Section 10
Rivers

- EPA: Section 404 permit
review

- USFWS: Section 7 ESA

- USCG: Permit for bridge

State permits required:

DNR: Material site
authorizations, SHPO permit,
Right of Way (ROW) permit,
Water use permit, material
sales and field study
authorizations

DEC: APDES wastewater permit
plus DEC has an interest in
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OIL AND GAS/ENERGY PROJECTS

Description & Link

Schedule

Federal

State

developed six alternatives and after
review and screening, will carry
forward the following three
alternatives in the NEPA impact
assessment process: (1) Galbraith
Alternative (applicant's proposed
action), (2) Pump Station 2
Alternative, and (3) Meltwater Route
Alternative.

LINC is applying to build a road and
pipeline to Umiat, in the foothills of
the Brooks Range.

Permit and pre-permitting phase:
LINC has been conducting
environmental baseline studies to
prepare for permitting.

http://www.foothillswesteis.com

building a road to Umiat.

LINC may plan another year of
exploration before resuming
permitting effort. COE may
shortly issue PN that
permitting is on hold.

over navigable waters

The Corps issued an email in
December 2013, indicating
that they have suspended
work on this project and have
closed the EIS file.

cleanup of existing Dept. of
Defense contaminated sites.

- ADF&G: Fish habitat and fish
passage

DNR OPMP is a cooperating
agency.
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OIL AND GAS/ENERGY PROJECTS

Description & Link

Project Title: LINC Umiat Development

Lead Federal Agency: BLM/COE TBD

Schedule

Federal

Responsible Person: (1) State Lead: Sara Longan, (2) DEC Lead: Gary Mendivil

State

LINC is applying to build a road and
pipeline to Umiat, in the foothills of
the Brooks Range.

Permit and pre-permitting phase:
LINC has been conducting
environmental baseline studies to
prepare for permitting.

http://www.foothillswesteis.com

State agency coordination and
pre-application meetings

Federal permits likely

required:

- COE: Section 404
wetlands, Section 106
Historical, Section 10
Rivers

- EPA: Section 404 permit
review

- USFWS: Section 7 ESA

- USCG: Permit for bridge
over navigable waters

State permits likely required:

DNR: Material site
authorizations, SHPO permit,
Right of Way (ROW) permit,
Water use permit, material
sales and field study
authorizations

DEC: APDES wastewater permit
plus DEC has an interest in
cleanup of existing Dept. of
Defense contaminated sites
ADF&G: Fish habitat and fish
passage

DNR OPMP is a cooperating agency.
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FEDERAL MANAGEMENT PLANS

Description & Link Schedule Federal State

Project Title: Arctic NWR Revised CCP/EIS [Formatted: Width: 8.5", Height: 11"

Lead Federal Agency: FWS
Responsible Person: (1) State Lead: ANILCA Program, (2) EPA: Jennifer Curtis (NEPA)

The U.S. Fish and Wildlife Service Revised CCP and Final EIS is EPA rated the DEIS Lack of
released the revised draft expected in early 2014. Objections (LO).
Comprehensive Conservation Plan
(CCP) and EIS for the Arctic National
Wildlife Refuge in August 2011. The
draft plan includes new wilderness and
wild and scenic river reviews and the
EIS alternatives include various
recommendations for designated
wilderness and wild and scenic rivers,
including within the 1002 Area of the
coastal plain.

http://arctic.fws.gov/ccp.htm
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FEDERAL MANAGEMENT PLANS

Description & Link

Schedule

Federal

State

Project Title: Gates of the Arctic NPP/GMP Amendment and Lake Clark NPP/GMP Amendment

Lead Federal Agency: NPS

Responsible Person: (1) State Lead: ANILCA Program

The National Park Service is
developing a General Management
Plan Amendment for the Gates of the
Arctic National Park and Preserve.
The plan amendment will recognize
the ANILCA guaranteed access across
the southern preserve unit to the
Ambler Mining District, which is
currently being evaluated by AIDA.

http://parkplanning.nps.gov/projectH
ome.cfm?projectiD=30266

The National Park Service is
developing a General Management
Plan Amendment for the Lake Clark
National Park and Preserve.

Release date for draft plan and
EA expected January 2014.
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FEDERAL MANAGEMENT PLANS

Description & Link Schedule Federal State

Project Title: Chugach National Forest Plan Revision and EIS
Lead Federal Agency: USFS
Responsible Person: (1) State Leads: Sylvia Kreel, (2) EPA Lead: Jennifer Curtis (NEPA)

The Chugach NF is an "early Adopter" | Forest Plan Assessment OPMP provided the CNF with

forest revising their forest plan under | scheduled to start in Oct. 2012 consolidated agency comments on

the new 2012 National Planning Rule. | and run through 2013. Plan information it provided the public

Current Chugach Forest Plan was revision expected to start in regarding findings from the

approved in 2002 under the 1982 2014 and be complete by Assessment and a draft list of

National Planning Rule. 2016. Monitoring will occur Potential Species of Conservation
during implementation. Concern.

There are three phases of the plan
revision process: 1) Plan assessment, | The USFS conducted public
2) Plan revision, and 3) Monitoring. meetings in Nov 2013. USFS
anticipates the release of the
Assessment in early 2014 and
estimates NOI will be posted
in FR in April 2014.
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FEDERAL MANAGEMENT PLANS

Description & Link

Schedule

Project Title: Tongass National Forest Plan Revision and EIS

Lead Federal Agency: USFS

Federal

Responsible Person: (1) State Lead: Kyle Moselle, (2) EPA Lead: Jennifer Curtis (NEPA)

State

The State was a cooperating agency
in the development of the 2008
amended Tongass Forest Plan. The
Plan is now due for its scheduled 5-
year review.

The review will consist of an
assessment that will include 1) 5-year
monitoring and evaluation report, 2)
information needs assessment,
identification of internal/external
concerns, 4) Conservation Strategy
review, and 5) crosswalk with
National Planning Rule

Forest Plan Assessment
concluded in Sept. 2013. Plan
amendment depends on
funding, but likely to start in
late CY 2014. USFS
considering establishing an
advisory committee to
develop amendment
alternatives.

Forest Service approached
the State in March 2013 with
an offer to participate in an
advisory committee
organized under the Federal
Advisory Committee Act
(FACA) to develop
recommendations for a
proposed action that would
amend or revise the current
Forest Plan. As of December
2013, the State is reviewing
that proposal. The GO
continues to meet with the
Forest Service to discuss the
FACA proposal.

Consolidated agency comments
regarding the 5-year review of the
Forest Plan were submitted under
cover letter signed by Comm.
Sullivan on July 2, 2013.

Staffs from DNR-OPMP, DNR-DOF,
and DFG-Habitat participated in
both Conservation Strategy Summit
meetings (KTN and JNU).

The State Tongass Team continues
to review and comment on all
development activities proposed on
the Tongass. Resource specialists
from DFG-Habitat and DOF
participated on interdisciplinary
teams (IDT) with the USFS during
project-level reviews in 2013. The
OPMP Coordinator participates on
joint-review teams (JRT) reviewing
those same projects with a focus on
quality of NEPA analyses and Forest
Plan compliance.
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FEDERAL MANAGEMENT PLANS

Description & Link

Schedule

Project Title: Eastern Interior Resource Management Plan (RMP)

Lead Federal Agency: BLM

Federal

Responsible Person: (1) State Lead: Samantha Carroll, (2) EPA Lead: Jennifer Curtis (NEPA)

State

This land use plan encompasses the
Steese National Conservation Area,
the White Mt. National Recreation
Area, the Fortymile National Wild and
Scenic River Corridor, and the public
lands in the Upper Black River subunit.

DEIS was published on
3/3/12

1/11/13 released a
supplement to address
hardrock mineral leasing in
the White Mt. NRA.

Public comment on the DEIS
and supplement ended on
4/11/13

EPA rated the DEIS Lack of
Objections (LO) and the
SDEIS Environmental
Concerns-Adequate
Information (EC-1).

Project Title: East Alaska RMP/ Delta River EA amendment

Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Samantha Carroll

This land use plan amendment revises
the 1983 Delta River Management
Plan and includes decision for the
Delta River Special Recreation
Management Area.

FONSI, ROD and approved
plan were signed on 3/29/13

Federal register notice — plan
takes affect.

Delta River SMA - State found plan
inconsistent under the Governor’s
consistency review and protested the
plan.
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FEDERAL MANAGEMENT PLANS

Description & Link

Schedule

Project Title: Ring of Fire RMP/ Haines Block Supplemental EIS

Lead Federal Agency: BLM

Federal

Responsible Person: (1) State Lead: Samantha Carroll, (2) EPA Lead: Jennifer Curtis (NEPA)

State

Plan considers portion of the Haines
planning block and if it meets the
requirements for: 1) designation as an
Area of Critical Environmental Concern
(ACEC); 2) whether to retain the
Haines Block Special Recreation
Management Area designation and; 3)
to analyze the effects of aviation-
supported guiding services.

DEIS comment period closed
3/14/13

FEIS release is anticipated for
late summer 2013

EPA rated the SDEIS Lack of
Objection (LO).

Project Title: Bering Sea — Western Interior RMP

Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Samantha Carroll, (2) EPA Lead: Jennifer Curtis (NEPA)

This plan encompasses approx. 62
million acres, of which only 10.6
million acres constitute BLM lands.

Scoping comments are due
January 17, 2014.

EPA is currently drafting
scoping comments.
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FEDERAL MANAGEMENT PLANS

Description & Link

Schedule

Federal

State

Project Title: Central Yukon RMP EIS
Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Samantha Carroll, (2) EPA Lead: Jennifer Curtis (NEPA)

This land use plan will revise and
replace the Utility Corridor RMP, the
Central Yukon RMP and parts of the
Southwest Management Framework
Plan.

Preplan was signed in April
2013

Scoping comments are due
Janury 17, 2014.

EPA is currently developing
scoping comments.

Project Title: Kobuk Seward RMP/Squirrel River EA amendment

Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Samantha Carroll

The EA will re-evaluate the SRMA
designation, define travel
management network, and make
implementation level decisions on
user conflicts.

Scoping Report is complete

BLM is drafting RMP
amendment
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MINING PROJECTS

Description & Link

Project Title: Greens Creek Mine
Lead Federal Agency: USFS

Schedule

Federal

State

[ Formatted: Width: 8.5", Height: 11"

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Kyle
Moselle, (2) DEC Leads: Allan Nakanishi (WW), (3) Doug Buteyn (SW), (4) Tim Pilon (APDES),
(5) DFG Lead: Kate Kanouse, (6) EPA Leads: Lynne McWhorter (NEPA), (7) Cindi Godsey
(WW), (8) TBD (404), (9) Lorraine Edmond, (10) Corps Lead: Matthew Brody, (11) Hecla
contacts: Chris Wallace (Env), (12) Scott Hartman (General Mgr), (13) USFS Lead: Sarah

Samuelson

The Greens Creek Mine is a silver-
zinc-lead mine operated by Hecla
Greens Creek Mining Company and
located about 18 miles southwest
of Juneau on Admiralty Island
within a non-wilderness portion of
the Admiralty Island National
Monument. Based on known and
anticipated ore reserves, the mine
has a remaining life of
approximately 22 years. The recent
decision by the USFS for expansion
of the tailings facility projects 10
years of capacity based on current
production levels.

Bonding MOU with USFS and SOA
being revised. Expect it by April 2014

Hecla submitted new SRCE bond
estimate in February, 2013. SOA and
USFS reviewing and commenting to
Hecla. Expect final cost estimates by
January. WMP public comment
period to follow.

Expect public comment period on
amended APDES in early 2014.

Proponent plans to grub for tailings
expansion fall 2014, start
construction spring 2015, and
complet construction fall 2016
(pending state and federal permits).

FEIS & ROD issued Sept 9, 2013. USFS
chose a modified Alternative D (18 acre
expansion of existing drystack w/ no
diversion of Tributary Creek). The Corps
will separately conduct 404(b)(1) analysis
and wetland mitigation. SEACC and
Kootznoowoo filed an appeals on the ROD
on Oct 28, 2013.

EPA adversely rated the DEIS (3-
Inadequate Information). In November
2013 comments on the FEIS/ROD, EPA
supported the scaled down expansion and
encouraged additional evaluation of long
term impacts.

10-day internal review
draft of amended APDES
permit provided to mine
proponent on 12/5/13.

DNR and DEC staff
continue to review support
documents for Waste
Management Plan (WMP)
and Rec Plan approval.
Agencies provided written
comments on closure cost
estimated 11/15/13.
Waiting for company
responses.

DEC put out a new
preliminary draft APDES
permit for 10 (working)
day review on December 5,
which expired December
18. The draft could be out
any day.
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MINING PROJECTS

Description & Link

Project Title: Red Dog Zn-Pb
Lead Federal Agency: Corps
Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Jack
DiMarchi, (2) DEC Leads: Tim Pilon, (3) Pete McGee, (4) DF&G Lead: Bill Morris, (5) DNR Lead:
Brent Martellero, (6) Corps Lead: Don Kuhle, (7) EPA Lead: Cindi Godsey (8) Teck Alaska:
Chris Eckert, (9) Chris Menefee (Env), (10) Henri Letient (Gen. Mgr)

Schedule

Federal

One of AK's longest
operating open pit
mines and one of the
world’s largest  zinc-
lead deposits. The
mine is located in
northwestern Alaska,
approximately 82 miles
north of Kotzebue, and
46 miles inland from
the coast of the
Chukchi Sea. It has
been operating
continuously since its
opening in 1989. In
2009 it received
Federal and State
approvals to expand
into the Aqgaluk
deposit which will
provide enough mill
feed to operate until
2013 at present mining
rates.

The mine is in the
process of getting APDES
permits for the mine
water discharge and the
port facility discharge.

Mine raised main dam in
2013 and will again in
2014

Next major action:
Completion of
environmental audit
report (1Q 2014) and
review/approval of new
Reclamation & Closure
Plan and Integrated
Waste Management
Permit — with new
permits being issued in
1Q 2015.

Ongoing Actions related
to dam performance

The NPDES
permit was
appealed to
the EPA’s
Environmental
Appeals Board
and was
upheld.

The Corps
issued 404
permit for
main dam raise
in November
2013.

The Red Dog mine and port APDES
permits are being reviewed by
ADEC prior to going out for public
notice and will go to public notice
in tandem

In fall 2011, Dam Safety issued an
NOV for design issues on the dam
and the certificate to operate. A
dam safety review panel released
report in October 2012. The panel
was a condition of the Dam Safety
NOV. Currently the State is waiting
for the technical report from the
review panel. Company also
performed Willowstick
geophysical survey in attempt to
identify seepage zones in
subsusrface — Report has been
provided to State ansd is under
review
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MINING PROJECTS

Description & Link

Project Title: Chuitna Coal Project Supplemental EIS
Lead Federal Agency: Corps

Schedule

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Tom
Crafford, (2) DEC Lead: Allan Nakanishi (WW), (3) DMLW Lead: Russ Kirkham, (4) DHSS Lead:
Dr. Paul Anderson, (5) EPA Leads: Jamey Stoddard (WW), (6) Erik Peterson (NEPA), (7) Corps

Leads: Heidi Firstencel, (8) Shane McCoy

Federal

State

This proposed surface coal mine is located 45 miles
west of Anchorage near Tyonek. The proposed 300-
million ton project would extract low sulfur sub-
bituminous coal from the Beluga Coal Field. Project
prediction is for a minimum 25-year life of the mine
with a production rate of up to 12 million tons per year
for export.

The project was previously permitted in the 1990’s, but
not developed. Subsequent project changes have
mandated a SEIS. The NEPA/permitting process began
in 2006 with EPA as the lead agency.

In late 2010 the Corps assumed the lead agency role
because the State assumed authority for NPDES

(APDES) permitting for mining projects on Oct 31, 2010.

Additional data requirements for the new project have
delayed completion of the NEPA review. As of early
May, 2013, a completed Permit Application for the
facilities components has not been submitted, with a
separate application for the mine itself to follow.
www.chuitnaseis.com website states Draft

Recent meetings have been held re: Section 106
Consultation/Cultural Resource issues and Wetlands
Function Methodology and agency comments were
submitted in Oct 2012 re: the Draft Revised
Groundwater Model Report. Water Management Plan
is pending.

Project has been the subject of multiple challenges,
including Single biggest issue is potential removal of
~11 miles, with subsequent restoration, of a salmon
stream (#2003) that is a tributary to the Chuit River.

A recent court case ruled DNR must document how it
considers In Stream Flow Applications when making
decisions on issuance of Temp. Water Use Permits

No permits have been issued.
Awaiting completed ASCMCRA
permit apps from PRC.

Federal permitting will begin
once SEIS is completed.

The Corps would like to
complete the draft SEIS in
September 2014.

EPA, SOA, NMFS & NVT are
Cooperating Agencies.

Steve Braund is conducting
additional cultural resource
investigations with revised
project component areas
(elevated conveyor,
camp/airstrip, etc.). Work

completion expected Aug 2013.

The Corps is developing a cost
matrix template for mine
design alternatives.

Tuesday Co-op Agency mtg
hosted by the Corps.

www.chuitnaseis.com is
SEIS website

Pac Rim Coal has
responded to requests re:
alternatives to be
considered in SEIS Ch. 2

Pile supported bulkhead is
being considered

The Corps had G2G mtg
with NVT on April 22. Col.
Lestochi is to make
June’13 visit to NVT

Bird Collision Analysis &
JASCO Underwater Noise
Assessments posted to
extranet site.

DEC has been seeking
resolution of site-specific
criteria (SSC) methodology
issue, contracting
question.

The Corps is revisiting the
purpose and need
statement and may
redefine it more broadly.
The current purpose and
need statement may be
overly restrictive and may
be precluding

ASCMCRA permitting to be in
2 parts, 1 for facilities, 1 for
mine. DNR Coal Program still
awaiting response to
comments on draft Vol Il
(facilities) appln submitted to
PRCin Feb’13. Mine applin
(Vol 1) is still pending.

DEC Air Quality anticipates
receiving an updated
modeling demonstration in
December 2013.

HIA questionnaire finally
approved by ANTHC panel.
Survey in NVT to be
conducted in mid-Sept.
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MINING PROJECTS

Description & Link

Schedule

Federal

State

consideration of

2014.

reasonable alternatives.

The Corps would like to
complete the draft SEIS in

Project Title: Pogo Mine
Lead Federal Agency: Corps

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Jack
DiMarchi, (2) DEC Lead: Tim Pilon (WW), (3) DNR Lead: Brent Martellaro, (4) EPA Leads: Cindi
Godsey (WW), (5) Matt LaCroix (404), (6) Corps Lead: Ben Soiseth (7) Sumitomo: Sally

McLeod (Env.), (8) Chris Kennedy (Gen. Mgr)

This conventional underground gold mine is
located 90 miles southeast of Fairbanks.
Delta Junction is 40 miles southwest.
Sumitomo Metal Mining LLC is the project
owner. They have continued to add to their
resource and the mine will be in operation
beyond the original plan of 10 years. The
owner is now developing access to the East
Deep ore andf designing a thirdwater
treatment plant in order to increase their
treatment capacity to 600 gpm from the
current 450 gpm

Critical scheduling items for
the mine include increasing
their water treatment capacity
from 450gpm to 600 gpm by
EOY 2014

Mine anticipates contructing
new water treatment plant by
year-end 2014

The Corps recently issued 404
permit for 0.15 acres wetland
disturbance associated with
planned construction of WTP#3

Critical process on State side is
approving the design for WTP#3
(by ADEC) and issuing a Certificate
to Modify a Dam (ADNR/Dam
Safety Unit). State agencies waiting
from mine to submit requisite
documentation to move forward.
Mine has received approval from
DNR/mining (Plan of Ops mod) to
construct WTP#3.

Project Title: Fort Knox Mine
Lead Federal Agency:

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Tom
Crafford, (2) DEC Leads: Tim Pilon (WW), (3) Ken Spires (SW), (4) EPA Lead: Cindi Godsey

(WW), (5) Corps Lead: Ben Soiseth

Open-pit gold mine located 26 miles NE of Fairbanks; produces
330,000 ounces of gold/year. Located on State of Alaska Mental
Health Trust lands. Operator is Fairbanks Gold Mine, Inc (FGMI),
a subsidiary of Kinross Gold Corp. Project includes a
conventional gold milling operation and a large valley-fill heap

leach.

Critical path for Fort Knox is
getting the Integrated Waste
Management Permit, Plan of
Ops, R & C Plan and Millsite
Lease all renewed by March
2014. Tese approvals will
include the expansion fof the

Mine has

Corps to
discuss

and gain

met with the

wetlands loss

(from new

Agency review of Plan of Ops
approval, Reclamation & Closure
Approval and updated waste
management permit is complete

State agencies will be going to
public notice with with new
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Description & Link Schedule Federal State

FGMI is initiating a feasibility study for the Gil deposit, about 8 Walter Creek Heap Leach wetlands on | R&C Plan/FA, Millsite Lease

mi. E of Fort Knox. reclaimed Amendment & Integrated Waste
tailings) Management Permit in

Recent exploration results were very positive December2013.

Project Title: Gil Project

Lead Federal Agency: NA

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Tom

Crafford, (2) DEC Lead: Tim Pilon (WW), (3) Ken Spires (SW), (4) Corps Leads: Ben Soiseth, (5)

Ellen Lyons

Gil is a gold deposit owned by Kinross (owner of Fort Knox) and is Presently ADF&G

8 miles east of Fort Knox . Concept is development of open pit
with associated valley-fill heap leach. Would be largely stand-
alone project, but project description pending forthcoming
feasibility study which will contemplate options of jointly using
certain portions of the Fort Knox Mill for final gold recovery or
trucking some of the run-of-mine ore to Fort Knox for
processing.

involved in baseline
fish studies otherwise
State involvement is
negligible pending
further development of
a project description
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Description & Link Schedule Federal State
Project Title: Donlin Gold Project
Lead Federal Agency: Corps
Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Jeff Bruno,
(2) DEC Leads: Gary Mendivil; (3) Renee Evans (WW), (4) Lori Aldridge (SW), (5) ADFG Leads:
Bill Morries, (6) Jim Simons, (7) Lee McKinley, (8) EPA Leads: Mark Jen (PM) and (404), (9)
Cindi Godsey (WW), (10) Corps Lead: Don Kuhle
The proposed Donlin Gold Mine is located near the Kuskokwim River Village of Crooked Creek in DEIS — Dec 2014 | Preliminary LMPT
Southwest Alaska, approximately 120 miles upstream from Bethel. It is a large (on the order of 40 | FEIS— Dec 2015 | Draft EIS comments on
million ounces of gold), undeveloped refractory gold deposit on lands owned by the Kuskokwim ROD -Jan 2016 Chapter Chapter 2 due
Village Corporation (surface) and Calista Regional Corporation (subsurface). The proposal is for an 2 (Alternativ back to Jeff
open pit mine measuring two miles wide and one mile wide. Project proponent is Donlin Gold Bruno by Jan 8
Inc., a partnership of Barrick Gold Corp and NovaGold, Inc. They plan to build a 300+ mile natural es) was
gas pipeline to provide power for the mine operations. The Kuskokwim Basin is a mercury released to
province and there are nearby mercury ore deposits with a history of production (Red Devil). the

Cooperating
Project proponent submitted 404 permit application in 2012 which started the EIS process. This Agencies on
could be the 1st time a mining project proposes perpetual water treatment as an initial permitting December 7
component. Estimated startup capital costs for the project are $6.7 billion, including $834 million
for the natural gas pipeline. USPEIEIUCEY

internal

review. Coop
erating
Agency
comments
are due
January 10,
2014.

Project Title: Pebble Cu-Au-Mo Project

Lead Federal Agency: Corps (likely)

Responsible Person: (1) State Lead: Large Mine Project Team; OPMP Coordinator: Jack
DiMarchi, (2) DEC Leads: Allan Nakanishi (WW), (3) Lori Aldridge (SW), (4) EPA Leads: Rick
Parkin (PM for BBWA), (5) Cindi Godsey (WW), (6) Heather Dean (404), (7) Corps Leads: Katie
McCafferty, (8) Pebble Ltd. Partnership: Tim Havey

Pebble Project is a very large copper-gold-molybdenum | Still in pre-application phase.
mineral deposit located 200 miles southwest of

Anchorage on state land. It contains components that,
if developed, would likely involve both a large open-pit

surface mine and an underground block cave operation.

EPA plans to release the BBWA in
early 2014 — At this point this is not
necessarily critical to project

EPA is performing a
watershed assessment for
the Bristol Bay watershed
(BBWA).

DNR/Lands is in
process of revising the
Bristol Bay Area Plan
and held meetings in
BB communities in
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Description & Link

Schedule

Federal State

The project was in an advanced state of exploration,
but is now in care & maintenance status owing to
departure of partner Anglo American who was funding
the project as part of their earn-in agreement with
owner Northern Dynasty Minerals.

~27,000 pages of baseline study results for the time
period 2004-2008 were previously released

Proponent is the Pebble Limited Partnership (Anglo-
American and Northern Dynasty). However, in
September 2013 Anglo pulled out of the partnership.
Northern Dynasty reduced staff in Anchorage and is
seeking financial options.

The project would require road access and a supply
power in addition to the project’s mining footprint.
Mine life could be 50-100 years, possibly more.

The project is the focus of national
attention/opposition. In response to a petition from
nine tribal governments, EPA has initiated a watershed
assessment of the Nushagak and Kvichak watersheds in
Bristol Bay under the authority of Section 404(c) of the
Clean Water Act.

Anglo Amercian withdrew from the project in
September 2013. Rio Tinto has announced that it is
also re-evaluating its involvement in the project.

timeline in any way. No permitting
schedule presently — Project on care

and maintenance status
approximately seven years.

EPA Administrator Gina
McCarthy visited Bristol Bay
and Pebble area end of Aug | A state team reviewed
2013. She sent a letter to the BBWA and

PLP dated Sept 30 explaining | submitted comments
that the company’s SEC to EPA June 28, 2013
filings indicated that a mine | in a joint letter from
life shorter than 45 years AG and DNR

would not be economically commissioner.

viable. EPA anticipates
releasing the final Bristol
Bay Watershed Assessment | DGGS is conducting

in January 2014. seismic review of
Lake Clark Fault - field
and LIDAR processing
in 2013.

April, 2013.

Coordination of
Pebble at DNR/MLW
now with Large Mine
team based in
Fairbanks. (Jack
DiMarchi, Brent
Martellaro, Carolyn
Curley).

Project Title: Livengood Project
Lead Federal Agency:

Responsible Person: (1) State Lead: Large Mine Project Team, (2) DEC Lead: Tim Pilon (WW),
(3) ADF&G Lead: Bill Morris, (4) EPA Lead: Cindi Godsey, (5) Corps Lead: Lenore Heppler, (6)

BLM Leads: Matthew Reece, (7) Ben Soiseth

This gold mining project is located 70 miles northwest
of Fairbanks. International Tower Hill (ITH) is
proponent. Project was looking like a large open-
pittable deposit but feasibility study released July 2013
failed to meet expectations and project is now in care &
maintenance status while owner looks at options to
improve project economics.

This project is in holding
status pending financing.
Camp/offices at site closed
and all site work is handled
out of Fairbanks ITH office.

Feasibility Study released July-2013 with less
than anticipated economic benefits. Project
activities reduced to care and maintenance
while company is evaluating ways to optimize
project description and reduce costs.
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Project Title: Graphite One Project
Lead Federal Agency:

Federal

Responsible Person: (1) State Lead: Jack DiMarchi, (2) DEC Lead: Tim Pilon , (3) ADF&G Lead:

Bill Morris , (4) EPA Lead: , (5) Corps Lead: , (6) BLM:

State

Coarse graphite deposit located on north flank of Kigluaik Mtns, east
of Teller.

Initial drill results indicate this one of the largest coarse graphite
resource on the planet.

Start Environmental Baseline
in 2014

Core claims are
Federal (BLM land
mananger)
surrounded by State
claims.

The Corps and ADOT
considered this
project when
identifying candidate
deep water port sites
in NW Alaska.

Core deposit is on
Federal (BLM) land.
This is surrounded by
State land/State
mining
claims.Engaged LMPT
in late 2013; LMPT will
advise on scope of
baseline program.
Permitting still 2+
years away.
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Project Title: Usibelli Jumbo Dome Mine
Lead Federal Agency:

Federal

Responsible Person: (1) State Lead: Large Mine Project Team, (2) DEC Lead: Tim Pilon (WW),

(3) DMLW Lead: Russ Kirkham

State

The Usibelli Coal Mine is located near Healy and is expanding through
the acquisition of state leases in an area known as Jumbo Dome. The
coal is sub-bituminous C with very low sulfur content. Usibelli filed a
Pre-Construction Notification with the Corp in June 2011 to be
covered under Nationwide Permit 21. The Corps denied the use of the
Nationwide Permit 21 for this project on July 15, 2011 and directed
Usibelli to obtain an individual 404 permit in order to disturb
approximately 160 acres wetlands over 40 years. Usibelli has
requested reconsideration of the Corp’s denial, with a support letter
from Sen. Murkowski. NOTE: The Corp’s Nationwide 21 permit expires
in 2012 and may or may not be reauthorized. If reauthorized, may be
modified to restrict disturbance through the use of acreage limits.

Formal Surface Mining Control and Reclamation Act (SMCRA) permit
has been submitted to DNR coal section for review. Permit application
is currently undergoing completeness review. DEC is evaluating mine
water management options. ADF&G is working with the applicant on
Title 16 fish passage permits. EPA is reviewing the Usibelli’s permit
application to use the Nationwide 21 Permit under the General
Permit Agency Coordination process; comments are due to the Corps
on11/1/11.

DEC staff met with Usibelli Coal Mine staff to discuss coverage under
the Multi-Sector General Permit (MSGP). Usibelli claims the mine will
have zero discharge and does not need coverage under the MSGP.
DEC disagrees.

Project Title: Usibelli Wishbone Hill Mine
Lead Federal Agency:

Responsible Person: (1) DEC Lead: Allan Nakanishi (WW), (2) DNR Lead: Russ Kirkham, (3)

EPA Lead: Cindi Godsey (WW), (4) Tami Fordham (Tribal), (5) Corps Lead: TBD

Usibelli is seeking permits from the state in order to mine coal from 800 acres
near Palmer and Sutton in the Matanuska Valley. Project is located on State
Mental Health Trust and private lands. The mine would produce up to 500,000
tons of coal per year for 12 years. There is local concern about potential
impacts from fugitive dust. The Native Village of Chickaloon has also voiced
concern about potential impacts to drinking water, surface and groundwater,
subsistence foods, and religious and cultural practices. Usibelli applied in a

Air Permit (State)
APDES Permit

404 Permit (will trigger
NEPA)

Still awaiting OSM
reply to State’s Ten
Day Letter response to
OSM.
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MINING PROJECTS

Description & Link Schedule

Federal

State

timely manner for a 5-year renewal of the Surface Mining permit that was set
to expire in November, 2011. The original deadline for public comment on the
permit renewal was October 14, but was extended to November 15 at the
request of the local community. The DEC Air Quality Division was working with
Usibelli on an air quality minor permit, but Usibelli withdrew the permit
application in mid-October. Usibelli has since refiled its Air Quality permit
application. A request for a detailed health impact assessment (HIA) was
submitted to the Dept. of Health & Social Services on June 13 after the
department had completed a "draft rapid assessment". A similar request was
attempted to be submitted through the Mat/Su Borough Assembly, but that
request was denied
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Description & Link Schedule Federal State

Project Title: Niblack Project

Lead Federal Agency: TBD

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator: Kyle

Moselle, (2) DEC Leads: Renee Evans (WW), (3) Doug Buteyn (SW), (4) DFG Lead: Mark

Minillo, (5) EPA Lead: Cindi Godsey, (6) Corps Lead: Nicole Hayes, (7) USFS Lead: Sarah

Samuelson

The Niblack Project is a copper-gold-silver-zinc prospect located | Pre-application phase, USFS approved DNR renewed Niblack's

on Prince of Wales Island southwest of Ketchikan. The advanced exploration surface exploration Reclamation Plan with
drilling in 2001 revised Financial Assurance

proponent is Heatherdale Resources, a Hunter-Dickinson group
company (HDl is also parent of Northern Dynasty). The Project
is in an advanced exploration phase, including approval for up
to 6,000 feet of underground tunneling and 25,000 feet of
underground drilling. Niblack holds 6,200 acres of federal and
state mineral claims and 250 acres of patented (private) land.
All current disturbances are on patented land, but some surface
exploration has occurred within the adjacent Inventoried
Roadless Areas of the Tongass National Forest. DNR and the
Forest Service approved additional geotechnical and
exploration drilling in 2012, which the company conducted.
However, the site has been in a temporary closure since Oct.
2012.

Development proposals may include off-site processing of ore
(two sites in Ketchikan are being considered). Power at the
mine site could eventually come from hydroelectric resources.

Project is in temporary
closure under existing WMP
as of Oct. 2012.

Inventoried Roadless
Area #507 on June 7,
2012.

amount of $1.4 mil in
August 2012.

DEC renewed Niblack's
IWMP on March 13, 2013.

DEC approved temporary
closure on Oct. 16, 2012
(Good for up to 3 years).
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MINING PROJECTS

Description & Link

Schedule

Project Title: Rock Creek Mine [now Nanuug Project under Bering Straits Native Corporation

(BSNC)]
Lead Federal Agency:

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator: Jack
DiMarchi, (2) DEC Leads: Tim Pilon (WW), (3) Doug Buteyn (SW), (4) DNR lead: Brent
Martellaro (5) ADF&G Lead: Laura Jacobs, (6) EPA Leads: Cindi Godsey, (7) Thor Cutler (UIC),
(8) Corps Lead: Don Kuhl(?) (9) Lead for BSNC: Consultant Frank Bergstrom, (10) Harry Noah

State

Consists of open-pit gold mines: Rock Creek Mine
located six miles north of Nome and Big Hurrah Mine
located 42 miles east of Nome. NovaGold transferred its
subsidiary, Alaska Gold Co., which owns the project to
Berings Straits Native Corp. on Nov 1, 2012. Big Hurrah
Mine located on land owned by Alaska Gold Co. and
surrounding lands owned by Salomon Native
Corporation.

A reclamation & closure plan was approved in Feb,
2012.

The State signed off on the Phase | reclamation and
responsibility for Phase Il transferred with Alaska Gold
Co. to Bering Straits Native Corp (BSNC) on Nov 1 and
$6.8 million of the $20.3 million financial assurances
were released. The remainder remained with Alaska
Gold Co. when it was transferred to BSNC.

DNR/MLW will require new personal bond and
eventually updates to the Reclamation plan to reflect
Phase | completion. DEC Waste Mgmt Permit will
expire and new monitoring plan will be required.

AGC & financial assurances
transferred Nov 1 to BSNC. State
inspection of Phase | close was
completed. Dam Safety has issued
letter removing breached dam from
state jurisdiction in August 2012.

NovaGold submitted a final annual
report on the project in March,
2013.

BSNC continues to provide quarterly
monitoring reports required by the
permits.

As of July 2013, no further efforts
for at least a year for resumed
mining of Rock Creek/Big Harrah
under so-called Nanuuq Gold project
based on financial and ore
delineation issues.

No bid by BSNC to
resume mining for at
least one year. State
will continue to
require monitoring
and compliance with
next phase of
reclamation as
required.

Page 12 of 14




Mining Projects 01-14.docx

MINING PROJECTS

Description & Link Schedule

Project Title: Kensington Gold Mine
Lead Federal Agency: USFS

Federal

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator: Kyle

Moselle (2) DEC Leads: Pete McGee (WW), (3) Doug Buteyn (SW), (4) DFG Lead: Kate
Kanouse , (5) USFS Lead: Sarah Samuelson, (6) EPA Lead: Cindi Godsey, (7) Corps Lead:

State

Randy Vigil

Gold mine operated by Corpsur Alaska located 45 miles | Plan of Ops. and AHEA submitted for
north of Juneau. Began production in June 2010 and 2013 surface exploration. Approved
expect to produce 125,000 ounces of gold per year. by DNR June 24, 2013, and approved

12/20/13.

by the USFS on June 7, 2013.

DEC issued Integrated Waste Mgmt
Permit on Sept 20, 2013. Updated
monitoring plans and QAPP due by

Project Title: Nixon Fork Mine
Lead Federal Agency: BLM

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator: Jack
DiMarchi, (2) DEC Leads: Tim Pilon (WW), (3) Lori Aldrich (EH/Solid Waste), (4) BLM leads:
James Whitlock (compliance), (5) Alan Bittner (ANC Field Mgr), (6) EPA Lead: Cindi Godsey, (6)

Fire River Gold: Blane Wilson (Gen. Mgr), (7) Larry Wilson (Env)

Consists of an underground Current schedule is driven by completion/approval
gold mine located 32 miles of the Temporary Closure Plan. The last State
northeast of McGrath. comments were sent to the company on Nov 18

Located in an area of historic | 2013 — awaiting updated draft of plan. This should
mining. Operator is Fire River | be the final draft.

Gold. Mine resumed
production July 4, 2011 and
made progress in improving
project economics but the
mine closed again in Fall
2013.

BLM is a close participant in the
closure approval process — If
FRG adopts the latest changes
to their temporary closure plan
then the BLM will approve it
concommittant with the State
approving the same plan

State submitted final
comments on temporary
closure plan in November.
BLM ready to co-approve
when FRG submits updated
temporary closure plan.

Updates to mine Plan of
Operations put on indefinite
hold while company is in
temporary closure status

Project Title: Bokan Mountain/Dotson Ridge REE
Lead Federal Agency: USFS

Responsible Person: (1) State Lead: Large Mine Projects Team; OPMP Coordinator: Kyle
Moselle, (2) DEC Lead: Allan Nakanishi (WW), (3) DFG Lead: Mark Minillo, (4) USFS Lead:

Sarah Samuelson, (5) EPA Lead: TBD, (6) Corps Lead: Nicole Hayes

The Bokan-Dotson Ridge Rare Earth Element (REE)
prospect is located on the southern end of Prince of
Wales Island, approximately 37 miles southwest of
Ketchikan. The proponent is Ucore Rare Metals, Inc,
and the property consists of approximately 10,000

Plan of Operationf for
geotechnical drilling
approved by the USFS on
July 8, 2013.

Ucore plans to complete

Current disturbance
levels are less than 5
acres, so no DNR
approved reclamation
plan or bonding is
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MINING PROJECTS

Description & Link

Schedule

Federal

State

acres of federal mining claims on the Tongass National
Forest. The REE resource is primarily contained in
narrow dikes, but with good grade and high
heavy/light REE ration. The Bokan-Dotson Ridge REE
Project area is located along Dotson Ridge adjacent to
Bokan Mountain (site of the historic Ross Adams
uranium mine, last operated by Newmont Mining
Corporation).

that work in 2014 (pending
funding).

required at this time.
Current activities do
not required issuance
of solid waste or
waste water discharge
permits from DEC.
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TRANSPORTATION PROJECTS

Description & Link

Project Title: Northern Rail Extension

Schedule

Lead Federal Agency: Surface Transportation Board
Responsible Person: (1) State Lead: Jeff Bruno, (2) EPA Lead: Matt LaCroix (404), (3) Corps Lead: Ellen

Lyons

Federal

State

 Formatted: Width: 8.5, Height: 11"

This project involves the construction
of a new 80-mile rail line from North
Pole to Delta Junction. The federal
Surface Transportation Board
completed an environmental impact
statement (EIS) in 2009 and issued a
Record of Decision in January 2010.
EPA expressed concerns re: the
purpose and need. Phase | of the
project includes the construction of a
new bridge across the Tanana River.
In December 2010 the EPA declared
the Tanana River an Aquatic
Resource of National Significance
(ARNI) and concluded that the
project does not comply with the
Clean Water Act Section 404(b)(1)
guidelines and would have
"substantial and unacceptable
adverse effects on the Tanana River."
Under a memorandum of agreement
with the Army Corp of Engineers, EPA
exercised their right to review the
permit, but agreed in early June 2011
to allow the permit to go forward.

Construction of Phase 1 has
begun and they hope to
begin Phase Il in the next
fiscal year. Limited resource
agency involvement at this
point. ARRC has announced
that navigation in the bridge
area is prohibited until April
2014.

Delays with Section 9 Permit
(approval from US Coast
Guard (USCG) for bridge
construction) across the
Tanana River have the RR
concerned about project
schedule. The USCG has
identified this as a "high
priority" but it is unclear to
what that means as far as
timing with the section 9
permit and could possibly
delay the schedule if not
issued in the near future.

Numerous permit mods
(small acreages) in recent
months for 2-year bridge
construction.

Northern Rail is still working on
segment 1 and has not received all
the funding to start segment 2 and
has ask OPMP to suspend funding
until they receive more funding and
start on segment 2.

Project Title: Port Mackenzie Rail Extension
Lead Federal Agency: Surface Transportation Board
Responsible Person: (1) State Lead: Jeff Bruno, (2) EPA Lead: Matt LaCroix (404), (3) Corps Lead: Ben

Soiseth

This project proposes the
construction of a 30 — 45 mile rail
extension line from the Matanuska-
Susitna Valley to Port MacKenzie in
order to transport freight from
Interior Alaska.

The federal Surface
Transportation Board (STB)
released the Final EIS on
March 25, 2011. The STB
released issued the Record
of Decision (ROD) on
November 21, 2011.

Current efforts are being focused on
modifying and updating ADF&G and
DNR TWUP permits, satisfying the
Mitigation Measures within the ROD,
and fulfilling requirements of
Programmatic Agreement with SHPO.
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TRANSPORTATION PROJECTS

Description & Link

Schedule

Federal

State

The Mat-Su Borough and the State
are working towards transferring the
DNR land to the Borough and the
easements are the next step within
that process.

Land transfers have both completed
their administrative process to
handle transferring the State land to
the Borough through RADS. The
transfer will not happen until the as
built for the project is complete.

On January 26th, 2012, the
FAA denied the Railroad
access across the Big Lake
VORTAC site. This is a State
lease in which FAA has the
right to deny incompatible
uses. The project will likely
need to find an alternative
route around this tract of
land. No alternative was
evaluated for this scenario
in the NEPA process.

SCRO issued a second EEA and
construction for segments 1,3,4

Currently MLW (Survey unit) along
with DOT is processing the section
line vacation application
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TRANSPORTATION PROJECTS

Description & Link

Schedule

Project Title: Izembek Land Exchange EIS

Lead Federal Agency: USFWS

Federal

Responsible Person: (1) State Lead: Samantha Carroll, (2) DEC Lead: Gary Mendivil, (3) USFWS Lead:
Stephanie Brady, (4) EPA Leads: Jennifer Curtis (NEPA), (5) Matt LaCroix (404), (6) Corps Lead: Heather

Boyer

Congress has approved the land
exchange, but an EIS for the land
exchange needs to be done for a
single lane gravel road connecting
the communities of King Cove and
Cold Bay. USFWS (URS as contractor)
has completed the FEIS but has yet to
issue the Record of Decision (ROD).
Secretary of the Interior will need to
do a public interest determination if
the land exchange is in the public
interest.

Cooperating Agencies:

COE

Federal Highway Administration/WFL
SOA

King Cove Corp: Aleutians East
Borough, City of King Cove, Agdaagux
Tribe of King Cove, and the Native
Village of Belkofski.

The EPA federal register notice
for the FEIS was dated 2/15/13
and ran through 3/18/13.

The DOI Secretary will
determine if the Land
Exchange is in the public
interest.

Following the USFWS’
announcement of a ‘No
Action’ alternative, outgoing
DOI Sec’y Salazar directed Asst
Sec’y of Indian Affairs, Kevin
Washburn to prepare a report
detailing the City of King
Cove’s emergency evacuation
situation and to conduct a
Government-to-Government
tribal meeting. Mr. Washburn
visited the region June 27-29,
2013. The report will inform
new DOI Sec’y Sally Jewel in
her decision to find the land
exchange and road in the
public interest. If the
additional reviews identify
significant new circumstances
or information that has
bearing on the action, DOI will
conduct a supplemental NEPA
process. Secretary Jewel and
Sen. Murkowski visited King
Cove on August 30", 2013.

Legislative authority for the
Act authorizing the land
exchange provided a 7-year
timeline and expires in 2016,

In December 2013,

Secretary of Interior Sally
Jewel issued ROD/PID
selecting “No Action”

alternative.
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TRANSPORTATION PROJECTS

Description & Link

Schedule

Federal

State

unless a ‘construction permit’
is applied for. (We assume
this may be the ACOE 404.) If
a construction permit is
applied for within the 7 years,
an additional 5 years is added
to the timeline, ending in
2021. A provision for time
extension due to litigation is
also provided for in the Act.
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TRANSPORTATION PROJECTS

Description & Link

Schedule

Project Title: Knik Arm Crossing (KABATA)
Lead Federal Agency: Federal Highway Authority
Responsible Person: (1) State Lead: Sara Taylor, (2) EPA Lead: Heather Dean, (3) Corps Lead: Nicole

Hayes

Federal

State

The proposed project would build a
2.7 mile vehicular toll bridge across
Knik Arm b/w the Port of Anchorage
area and the Port Mackenzie area,
including 19 miles of road to support
the bridge’s accessibility. This project
is being developed to meet the
current and projected transportation
needs of Anchorage and the Mat-Su
Borough and was identified as a high
priority infrastructure project by the
Governor in September 2003.

The U.S. DOT, FHWA, Knik Arm Bridge
& Toll Authority and Alaska DOT are
the lead agencies for this project.
Final design and construction could
be completed as early as 2018.
Planners are currently working on
obtaining properties and working
with contractors scheduling surveys
for the as-built completion.

Rep. Neuman introduced HB
23 related to bonding ($600m)
and reserve funds ($10m);
Rep. Huggins introduced an
identical SB 13. While in
House Rules, Rep. Costello
proposed amending HB 23 to
dismantle KABATA and
transfer the project to AHFC.
As amended, HB 23 passed the
House 24-15-1; the bill was
sent to Senate Finance (SB 13
had previously been referred
to Finance, also). No action
was taken on either bill before
the first session closed.

NMFS issued a Section 10 No
Jeopardy finding re: Cook
Inlet Beluga Whales in
November 2010.

A FEIS was signed in
December 2007 and a ROD
was signed in December
2010.

Muni and USCG permits
contingent on 404 permit.

404 public comment period
closed December 2011.

Army Corps 404 permit
decision delayed due to ESA
consultation issues (was due
Sept 2013). Permit is
expected Jan 2014.

Best case scenario has LOA
from NMFS issuing Oct 2014.

Section 401 Water Quality Cert
issued by ADEC in September 2012.

Submerged tideland easement from
Southcentral Region issued in
February 2013.

Mental Health Trust Authority
issued Best Interest Decision to sell
small parcel near Point MacKenzie
to KABATA, signed April 1, 2013.
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TRANSPORTATION PROJECTS

Description & Link

Schedule

Project Title: Ambler Mining District Transportation Corridor

Lead Federal Agency: COE

Responsible Person: (1) State Lead: Marie Steele, (2) AIDEA Lead: Mark Davis, (3) DOT Lead: Ryan
Andersen, (4) EPA Lead: Jennifer Curtis (NEPA), (5) Gayle Martin (404), (6) Corps Lead: Mary Romero

State

The Ambler Mining District Access
project will evaluate potential
transportation corridors serving the
Ambler Mining District. The purpose
is to provide all season access for
exploration and development of
potential resources within this
district. The work will include the
evaluation of transportation modes
such as roads, rail, barge and airport
networks. The transportation
corridor will also address critical
infrastructure needs for the
development of natural resources
such as power generation and
communications. ADOT project
manager is Ryan Andersen; ADOT
Environmental contact is Bruce
Campbell. An OPMP funding RSA is in
place with AIDEA.

Proposed funding for FY14: $8.5M

Project has completed
transition from DOT to AIDEA;
project manager has been
hired; field season underway
collecting baseline
environmental work; state
agency project update
meeting held with Fairbanks
state permitting personnel in
July; anticipated week of Sept
12 for ANCH based agencies;
public outreach ongoing;
proponent hired Joy
Huntington as Public Outreach
Coordinator; meetings
currently scheduled in Doyon
Villages

Upcoming community meetings Nov
& Dec; Western Arctic Caribou Herd
Work Group meeting Dec 5 at Clarion
in Anch.
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TRANSPORTATION PROJECTS

Description & Link

Project Title: Juneau Access Road
Lead Federal Agency: COE

Schedule

Federal

Responsible Person: (1) State Lead: Kyle Moselle, (2) DEC Lead : NA, (3) DOT Lead: Reuben Yost, (4) EPA
Lead: Jennifer Curtis (NEPA), (5) Matt LaCroix (404), (6) Corps Lead: Randy Vigil

On September 14, 2011 the Alaska
Department of Transportation and
Public Facilities (DOT&PF) announced
that it will begin the process with the
Federal Highway Administration
(FHWA) to complete a supplemental
Environmental Impact Statement
(SEIS) for the Juneau Access
Improvements project. The SEIS will
fully evaluate a stand-alone
alternative that improves service in
Lynn Canal using existing AMHS
assets. The supplemental EIS will also
update the Final EIS reasonable
alternatives and will address changes
in applicable laws, regulations, and
approvals. DOT&PF anticipates the
SEIS process will take approximately
two years, with a draft SEIS released
in late 2012, a final SEIS released in
mid 2013, and a new Record of
Decision (ROD) approved later that
year. DOT&PF has contracted with
the firm HDR Alaska, Inc. to prepare
the SEIS and many of the required
supporting documents.

PDSEIS for Cooperating Agency
review expected January 2014.

DSEIS expected February
2014.

EPA is a Cooperating Agency
along with USFS and ADOT.

Project Title: Arctic Deep Draft Port Feasibility Study and EIS

Lead Federal Agency: COE Civil Works

Responsible Person: (1) State Lead:, (2) DEC Lead :, (3) EPA Leads: Jennifer Curtis (NEPA), (4) Matt
LaCroix (404), (5) Chris Meade (Ocean Dumping), (6) Corps Lead: Loren Baxter

Project to study and evaluate impacts
of potential deep draft port facility in
three locations on the Seward
Peninsula.

Preliminary Draft EIS is
expected in March 2014.

EPA submitted scoping
comments in December
2013, indicating interest in
serving as a Cooperating
Agency on the EIS.
Depending on alternative(s)
considered, EPA may need
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to re-designate, or de-
designate and designate
new, ocean disposal site(s),
which will trigger voluntary
NEPA process for EPA, as
well as site management
and monitoring plans.
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